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During our last tenant meeting on 
December 1, 2005 we presented the 
various proposed construction phasing 
alternatives.  Since the meeting we 
have received comments from many 
of our tenants. While nine potential 
construction phasing alternatives were 
identifi ed by the project engineering 
team, our customers generally favored 
one of two construction options.

1)  Close the main runway and get 
the project over with as quickly 
as possible, using the maximum 
asphalt production available.

2)  Perform the work on weekends,     
providing a useable runway for  
operations during the weekdays.

In all cases, tenants and aircraft 
operations stated the certainty of 
operations was critical for their 
planning purposes. Our customers 
require that the construction plan, 

Tenant Open House #3

Join us at an open house 
to learn more about the 
selected construction 
phasing alternative. 

WHEN: 
Friday February 17, 2006

9:00 - 10:00 a.m.
Presentation at 9:00 a.m.

 
WHERE:   

Airport Terminal Building 
Conference Room 110  

SEE YOU THERE!

including closure schedule, be 
identifi ed and communicated as early 
as possible, and that every effort be 
made to adhere to the advertised 
construction schedule.

No single construction phasing 
alternative meets the requirements 
of all users. Minimizing the impacts 
to tenants, predictability of runway 
availability and safety were the 
criteria used to evaluate the tenant 
preferences.

King County International Airport 
(KCIA) staff carefully evaluated each 
of the alternatives and obtained 
input from many of the tenants, the 
engineering consultants, as well as 
other airports that have completed                        
similar projects. We learned from other 
airports that weekend construction 
presents signifi cant construction risks 
because (continued on next page)   

Construction Phasing Alternative Selection Process 



we would not be able to  guarantee 
that the runway would be available for 
use each and every Monday morning 
following the scheduled weekend 
closures. Weekend construction would 
also impact the construction progress 
requiring a longer overall construction 
period. Lastly, a continuous closure 
provides the highest degree of safety 
for aircraft operators, contractor 
personnel, and staff.

Alternative 6 - The 
Selected Construction 
Phasing Alternative
Following extensive consultation with 
users, KCIA has chosen Alternative 
6 as the best construction phasing 
alternative. Using temporarily displaced 
thresholds allowing 6500 feet of active 
runway with a full runway closure for 

Construction Phasing Alternative Selection Process

begin.  Second, the Federal Aviation 
Administration (FAA) has required 
that KCIA install runway guard lights 
at selected taxiway hold lines. The 
additional installations add complexity 
to the overall project.

What’s next?
Contractor Bidding and 
Construction
Construction plans and specifi cations 
are currently being fi nalized, and the 
project is anticipated to be advertised 
to contractors for bidding during March 
2006. Evaluation of bids and selection 
of a successful bidder is expected in 
April. No specifi c construction start 
date has been identifi ed, pending 
selection of a contractor. Project 
updates will be made available through 
the Airport’s web site.

11 days minimizes the construction 
closure time, provides the greatest 
degree of certainty for aircraft 
operators and is favored for safety 
reasons. 

During the selection process, we 
initially determined asphalt production 
rate to be the principle limiting factor in 
the selection of a construction phasing 
alternative. Two other construction 
factors were identifi ed that prohibited 
KCIA from selecting any of the 
alternatives based on a 750 tons/hour 
production rate. First, the fi nal design 
revealed the need to reconstruct 
several of the taxiway connections to 
Runway 13R-31L.  This will require 
removing the existing pavement and 
rebuilding the connecting taxiway. The 
pavement removal must be performed 
before the paving in these areas can 

Alternative 6 in Detail

Construction Activity Duration of Activity
Full closure of Runway 13R-31L. Installation of temporary threshold marking 
and lighting.

4 hours

Establish a temporary threshold at Runway 31L. Close the southern 3500 feet 
of Runway 13R-31L and intersecting taxiways. Rehabilitate the southern 2500 
feet of runway, leaving 6500 feet of active runway available. No NAVAIDS.

5 days

Full closure of Runway 13R-31L.  Rehabilitate the middle 5880 feet of Runway 
13R-31L.

11 days

Establish a temporary threshold at Runway 13R. Close the northern 2620 feet 
of Runway 13R-31L and intersecting taxiways. Rehabilitate the northern 1620 
feet of Runway, leaving 6500 feet available for runway operations. No NAVAIDs. 

5 days

Full closure of Runway 13R-31L. Removal of temporary threshold marking and 
lighting. 

4 hours

Full closure of Runway 13R-31L nightly from 21:00-04:00 for pavement 
grooving.

45 nights

Full closure of Runway 13R-31L for fi nal painting. 2 weekend days
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Geotechnical Investigation
Open House 1:
Project Overview
Pavement Design Analysis 
Compile Tenant Survey 
Feedback  
Draft Phasing Plan
Open House 2: 
Review Phasing Plan 
Construction Management Plan
Selection of the Final Phasing 
Plan
Open House 3: Presentation of 
Final Phasing Plan
Project Bidding
Open House 4: 
Construction Kickoff  

Construction Starts  �

King County International Airport’s 
main runway 13R-31L was last 
rehabilitated in 1985. After 20 years, 
the pavement had reached the end of 
its economic life. The 2001 Nisqually 
Earthquake exacerbated the pavement 
deterioration.

Short term repairs have been made, 
however these measures do not ad-
dress the fundamental issue of rehabili-
tating the runway pavement. 

Early last year, the FAA made a funding 

The table below shows the anticipated project schedule for rehabilitation of Runway 13R-31L. Design and construction for 
Bravo Taxiway rehabilitation will be addressed next year and is not included in this schedule.

Project Background

commitment to KCIA for this project as 
well as for the design of Bravo Taxiway 
pavement rehabilitation scheduled for 
summer 2007. In addition to this FAA 
grant, the project will be funded from 
Airport Reserve.  

The current project elements in-
clude:

• Resurfacing of main Runway 
13R-31L and connecting taxiway 
intersections.

• Installation of a perimeter drainage 

system.

• Replacement of Runway 13R-31L 
edge lights and cabling.

• Installation of elevated runway 
guard lights and in-pavement lights 
at selected taxiway hold lines.

• Pavement grooving.

• Runway painting.

Project Schedule



King County International Airport
Attn: Rita Creighton
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Tenant Open House #3

Join us at an open house 
to learn more about the 
selected construction 
phasing alternative. 

WHEN: 
Friday, February 17, 2006

9:00 - 10:00 a.m.
Presentation at 9:00 a.m.

WHERE:   
Airport Terminal Building      
Conference Room 110  

SEE YOU THERE!

How We Will Communicate With You:
Newsletters: Newsletters will be mailed periodically throughout the project.  

Open Houses: We look forward to seeing you at the Open House on Feb. 17, 2006.   

Individual Meetings: To schedule a meeting with project staff, contact either Rita 
Creighton or Kristin Anderson at the numbers listed below.  

Airport Roundtable: We will periodically present progress overviews at the KCIA 
Roundtable meetings.   

Construction Flyers: Once construction gets under way, we will provide frequent 
construction notices via email and fax. 

Website: For weekly project updates, check our website:  www.metrokc.gov/airport/

Contact Information: Rita Creighton, 206-296-7431, rita.creighton@metrokc.gov
          Kristin Anderson, 206-269-0229 ext.16, kristin@na-company.com  

To be removed from our mailing list, call Rita Creighton at 206-296-7431

Runway 13R-31L 
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